

.

From: Hanchett, James (DPH)
Sent: Thursday, February 12, 2009 8:20 AM
To: Nassif, Julianne (DPH)
Subject: Status Report

Contacts: Julianne Nassif

Hi Julie,

Here is the requested status report.

Dishwasher: waiting installation was told to contact physical plant monthly for installation date. They must coordinate plumber and electrician to do the install.

Alarm System: wiring was completed but they must wait for the installation of building wireless communication system before they can install the panel and key pad.

Surplus Equipment: still waiting for physical plants moving services to pick up equipment. I spoke to Brian Carroll (Moving Services) and he said they would be there 2/5/09, they did not show.

Equipment Quotes: GC/MS \$78,886.10 and GC \$39,586.50

Lab Cleaning: I contacted Don Sullivan (Custodial Services) but missed his return call yesterday about arranging monthly floor cleaning. I will contact him today 9/12/09.

Jim